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de maximis, inc.

450 Monibrook Lane
Knoxville, TN 37919
{865) 691-5052
(865) 691-6485 FAX
{865) 691-9835 ACCT. FAX

Via Email {werner.leah@epa.com)
May 15, 2023

Leah Werner ,
Remediai Project Manager
U.S. EPA Region V
Superfund Division (SR-6J)
77 W. Jackson Blvd.

~ Chicago, IL 60604-3590

Reference:  Gary Development Landfill Superfund Site, Gary, Indiana
Administrative Settlement Agreement and Order on Consent for the Remedial
Investigation/Feasibility Study,
CERCLA Docket No. V-W-14-C-004
April 2023 Monthly Progress Report #108

Dear Ms. Werner:

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA Docket No.
V-W-14-C-004, the Respondents are submitting the April 2023 monthly progress report.

Should you have any questions or comments, please contact me or Bennie Underwood at (865} 691~
5052.

Sincerely,
de maximis, inc.

WM%@A_

Michael H. Samples
Alternate Project Coordinator

MHS:
Enclosure
cc: {via e-mail)

Stephanie Andrews, IDEM

leff Cahn, Esq., USEPA

David Rieser, Esq., K&L Gates
Bennie Underwood, de maximis
GDL Technical Committee
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de maximis, inc.

MONTHLY PROGRESS REPORT - #108

PROJECT NAME: Gary Development Landfill Superfund Site

PERIOD COVERED: April 2023

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT

With a submittal dated April 18, 2023, the Settling Work Parties (SWPs) provided the United
States Environmental Protection Agency (EPA), with revision 2 of the Supplemental Source Area
Investigation Work Plan {Supplemental Work Plan). The Supplemental Work Plan was revised in
accordance with EPA’s comments, dated March 29, 2023. To assist in EPA’s review of the
revised Supplemental Work Plan, the SWP’s submittal included a detailed response to EPA’s
comments letter.

Subsequently, EPA provided the SWPs with an EPA internal memorandum dated, April 26, 2023,
between EPA’s Quality Assurance Project Plan {(QAPP) reviewer and the Remedial Project
Manager (RPM), which contained additional comments specifically on the QAPP (Appendix 2 of
the Supplemental Work Plan) and requested an informal call to review and discuss this initial
feedback prior to receiving formal comments from EPA on the Supplemental Work Plan as a
whole. The informal call between representatives for EPA and the SWPs is scheduled for May 2,
2023,

B. SAMPLING AND TESTING ACTIONS AND RESULTS

None.

C/D. WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF SIGNIFICANT ACTIVITIES /

DELIVERABLES

Receive EPA’s comments on Revision 2 of the Supplementai Work Plan, dated April 18, 2023 and
after addressing the comments, resubmit for EPA approval. While awaiting EPA’s formal
comments on the Supplemental Work Plan, the SWPs will begin addressing EPA’s initial
feedback on the QAPP (see Actions Taken Toward Compliance with the Settlement Agreement
above).

Upon EPA approval of the Supplemental Work Plan - Revision 3, it is anticipated that
approximately 4-6 weeks will be needed to secure bids from subcontractors, award the work,
schedule the field activities, and finalize the off-site access agreements, prior to initiating the
supplemental source area investigation activities. Additional time may also be needed to
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coordinate and implement vegetation/debris removal activities to allow access to off-site
monitoring well locations on railroad property, depending on conditions encountered. Upon
completion of these initial tasks, the supplemental source area investigation activities are
anticipated to be conducted over approximately 2-4 weeks.

e Aroutine project status call between representatives for EPA, IDEM, and the SWPs is tentatively
scheduted for May 24, 2023.

¢ (Continue coordination with transportation and disposal contractor with respect to the

Investigation Derived Waste soil management and finalize arrangements for off-Site disposal,
anticipated to occur in the next 2-3 weeks.

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES

None.

F. ENCOUNTERED / ANTICIPATED DELAYS

* None.

G. COMMUNITY RELATIONS ACTIVITIES

* None requested.






